RESOLUTION NO. 2018-185
APPROVE CHANGE ORDER NO. 1 AND PARTIAL PAYMENT NO. 1
FOR CEDAR LANE ROAD IMPROVEMENTS
TO: RICHARD T. BARRETT PAVING COMPANY, INC.
400 PROSPECT STREET
TRENTON, NJ 08618-2630

WHEREAS, the Township Council authorized the Township Engineer, James F. Biegen, P.E.,
P.P., CM.E., of MASER Consulting P.A., to prepare plans, specifications and obtain bids for the 2017
Road Resurfacing Project which included improvements to Cedar Lane; and

WHEREAS, the Contract was awarded to Richard T. Barrett Paving Company, Inc. at the
May 3, 2017 Council Meeting; and

WHEREAS, the Township Engineer, James F. Biegen, has recommended (see Schedule
“A” attached) Change Order No. 1 and Partial Payment No. 1 for the Cedar Lane Road
Improvements to Richard T. Barrett Paving Company, Inc., 400 Prospect Street, Trenton, NJ
08618-2630; and

WHEREAS, the Council of the Township of Florence accept the recommendation of
the Township Engineer.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of Florence,
County of Burlington, State of New Jersey, that Change Order No.1 and Partial Payment No. 1
for the Cedar Lane Road Improvements are hereby approved for Richard T. Barrett
Construction Company, Inc.
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Certification of Funds by CFO:
Account # Amount
General Capital Account $ 11,863.13 Change Order No 1
Ordinance 2017-06 $124,342.32 Parti_@% Payment No. 1
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" Sandra A. Blacker, CFO
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[, NANCY L. ERLSTON, CLERK of the Township of Fiorence, County of Burlington,
State of New Jersey, do hereby certify that the certification of available funds has been
provided to the governing body and that the foregoing is a'true copy of the Resolution approved
by Township Council at their August 8, 2018 meeting
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Nancy L. Efiston, RMC
Township Clerk

Note: This Resolution approves C.0 No. I and first partial payment for Cedar Lane Improvements.
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August 6, 2018
VIA EMAIL

Ms. Nancy Erlston, Township Clerk
Florence Township Municipal Complex
711 Broad Street

Florence, NJ 08518

Re:  Payment No. 1 and Change Order #1
Cedar Lane Road Improvement
Township of Florence, Burlington County, NJ
MC Project No. FLT-082

Dear Ms. Erlston:

Based upon my review of the work completed by Richard T. Barrett Paving Company, Inc., I
recommend approval of Partial Payment Request #1 in the amount of $124,342.32. The payment
is based on the completion of the contract line items as outlined on the attached spreadsheet.

A 10% retainage of $13.815.81 is being held until project completion.

Attached please find the following in support of their request:

1. One copy of Richard T. Barrett Paving Company, Inc. 07/13/18 Request for
Payment.

2. Spreadsheet of Completed ltems

We recommend that the contract with Richard T. Barrett Paving Company, Inc. be adjusted with
an increase of $11,863.13 as follows:

ITEM ITEM UNIT | UNIT | CONTRACT | CONTRACT
No. | PRICE | DECREASE | INCREASE
DENSE GRADED AGGREGATE BASE
[ COURSE 6” THICK SY 13.00 - 1,905.15
SUPERPAVE 19M64 HOT MIX ASPHALT
2| BASE COURSE 6” THICK TON 12200 33428
SUPERPAVE 12.5M64 HOT MIX
3 | ASPHALT BASE COURSE 2" THICK | TON |  146.00 927.10
UNCLASSIFIED EXCAVATION (IF AND
4 WHERE DIRECTED) cy 100.00 | 2,000.00
5 CONCRETE SIDEWALK 4" THICK | TON 75.00 | 247500 |
6 REINFORCED CONCRETE 6" THICK | SY | 90.00 477.00
7 6”x8"x18” CONCRETE VERTICAL CURB | L.F. 36.00 828.00
8 4”x6” WIDE THERMOPLASTIC STRIPE | LF, 2.50 107.50

Customer Loyalty through Client Satisfaction




Ms. Nancy Erlston, Township Clerk
MC Project No. FLT-021
August 6, 2018
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9 TOPSOILING FERTILIZING AND
HYDROSEEDING SY 10.00 6,907.00
12 | RELOCATE EXISTING SIGN UNIT 50.00 150.00
13 RELOCATE MAILBOX UNIT 75.00 75.00
16 | TRAFFIC CONTROL OFFICERS L.S. 5,000.00 6,600.10
8S STRIPING GRINDING OF CONFLICTING | L.F. .70 133.00
LINES N ) -
| TOTAL $5,528.00 $17,391.13
Original Contract Amount: $ 126,295.00
Contract Increase Amount +17.391.13
Contract Decrease Amount - 5.528.00
Total Contract Increase CO#1 11,863.13
Adjusted Contract Amount b 138,158.13

Very truly yours,

MASER CONSULTING P.A.
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. ~ James F. Bieécn.
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